

City of Long Beach Draft SMP Periodic Review Schedule

Key Action	Proposed	Actual	Notes
1. Execution of contract			
2. Send preliminary draft to ECY for review	August 31, 2021		ECY likes to see draft before public participation process begins (that would be the first PC meeting)
3. Post public information & proposed SMP revisions on website	September 14, 2021		
4. Introductory PC Meeting	September 28, 2021		
5. Release of Survey	September 28, 2021		
6. Surveys Due	October 19, 2021		Give three weeks for return of survey
7. PC Briefing on comments & revisions	October 26, 2021		
8. Send ECY live link to city's SMP web page	October 26, 2021		
9. Transmittal of SMP Amendments to Departments of Commerce & Ecology with 60-day notice of intent to adopt	October 26, 2021 - December 25, 2021		60-day NOI and 30-day ECY comment period can run concurrently
10. Begin 30-day ECY public comment period	October 26, 2021 - December 25, 2021		60-day NOI and 30-day ECY comment period can run concurrently
11. Begin SEPA Process	October 26, 2021 - December 25, 2021		
12. Joint-Public Hearing/ Planning Commission recommendation to Council	January 11, 2022		
13. Submit comment summary to ECY	January 13, 2022		
14. Submit Initial Determination of Consistency to ECY	January 13, 2022		
15. ECY must provide city with response within 30 days	By February 12, 2022		
16. City Council adoption	February 15, 2022		
17. Submit Final SMP to ECY	February 17, 2022		